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CALFED Storage Program
Involved Agencies & Staff

! Surface Storage Investigations
" DWR Surface Storage Investigation Branch, Reclamation, 

CCWD, and other local agencies

! Groundwater Conjunctive Management
" DWR Conjunctive Water Management Branch and local 

agencies



CALFED Storage Program
Year 3 Assessment
! Surface Storage Investigations - Primary 

Accomplishments

" Common Assumptions activities are being managed through the 
Surface Storage Program to develop consistency among all the 
individual project analyses with respect to baseline assumptions

" Received Federal Feasibility Study Authority for the Los 
Vaqueros Reservoir Expansion, North-of-the-Delta Offstream 
Storage, and Upper San Joaquin River Basin Storage 
Investigations



CALFED Storage Program
Year 3 Assessment
! SSI - Primary Accomplishments

" Complete a re-engineered In-Delta Storage (State) feasibility 
study by June 2003

" Completed a Draft Mission Statement Milestone Report for 
Shasta Lake Enlargement

" Completed Draft Project Concept Report for Los Vaqueros 
Reservoir Expansion and held series of public meetings

" Continued environmental studies for North-of-the-Delta 
Offstream Storage

" Completed a Draft Phase I Investigation Report for Upper San 
Joaquin River Storage and conducted five stakeholder 
workshops



CALFED Storage Program
Year 3 Assessment
! Groundwater Conjunctive Management - Primary 

Accomplishments

" Awarded at least 21 grants totaling $5 million from AB 303 funds
to conduct groundwater studies, monitoring, and management 
activities.  A total of 69 grant proposals requesting $15.4 million 
were submitted.



CALFED Storage Program
Year 3 Assessment
! Surface Storage Investigation Delays

" Lack of adequate and stable funding have delayed all surface 
storage programs

" Decision on negotiating to acquire Delta Wetlands; delayed until
after 2003 In-Delta Storage studies are completed and reports 
are reviewed by the CBDA Science Program and the public

" Resolve Public Resources Code restriction on State participation
in Shasta Lake Enlargement; need additional studies

" Complete feasibility study and environmental review on a Los 
Vaqueros Expansion alternative; due to lack of adequate funding 
and Federal feasibility authority, delay CEQA/NEPA process until
after public voter approval in November 2003

" Complete environmental review and documentation for North-of-
the-Delta Offstream Storage; access issues for field surveys, 
inadequate funding and resources to maintain schedule 



CALFED Storage Program 
Year 4 Work Plan

! Surface Storage Investigations Primary Tasks
" Continue Common Assumptions efforts and other policy matters
" Coordinate with California Bay-Delta Authority on finance plans 

and identifying beneficiaries
" Complete Science Panel and public review of State feasibility 

study for the re-engineered In-Delta Storage Project
" Formulate alternatives for Shasta Lake Enlargement; assess 

impacts to McCloud River 
" Release draft feasibility study and EIR/EIS for the North-of-the-

Delta Offstream Storage Project in June 2004
" Secure CCWD Board of Directors approval of Los Vaqueros 

Reservoir Expansion and schedule local vote for November 2003
" Begin Phase 2 studies for Upper San Joaquin River Storage



CALFED Storage Program 
Year 4 Work Plan

! Groundwater Conjunctive Management Primary Tasks

" Award $86 million in Prop 13 funds and $5 million in AB 303 funds

" Continue to provide oversight on projects awarded funding through 
the grants and loans program

" Continue to work with local agencies to develop locally controlled 
and managed groundwater programs

" Implement early stages of the most promising projects and 
aggressively pursue implementation of additional projects



CALFED Storage Program 
Year 4 Work Plan

! Surface Storage Investigation Issues
" In-Delta Storage: BDPAC, CBDA recommendations and 

agency decision for future studies and negotiations with Delta 
Wetlands; Federal feasibility authority

" Shasta Lake Enlargement: McCloud River
" Los Vaqueros Expansion: CCWD Board and local 

referendum vote
" NOD Offstream Storage:  Sacramento River Flow Regime 

Science Panel review, identifying project beneficiaries
" NOD Offstream Storage, In-Delta Storage, Los Vaqueros 

Expansion, and Upper SJ Storage: federal and State funding, 
contracting mechanisms



CALFED Storage Program 
Year 4 Work Plan
! Program Science

" Establish Standing Science Board

" In-Delta Storage Science Review (Operations, Water Quality, 
Environmental)

" Independent Board of Consultants for In-Delta Storage and 
NOD Offstream Storage projects

" Establish Science Panel for NOD Offstream Storage Flow 
Regime



CALFED Storage Program
Major Stage 1 Decision Points

! Surface Storage Investigations

" Year 4 - begin review of all five Surface Storage programs to 
determine which projects should proceed

" April 2004 - BDPAC and CBDA recommendations on In-Delta 
Storage

" November 2003 - CCWD vote on Los Vaqueros Expansion



CALFED Storage Program
Surface Storage Investigations

State and Federal Funding
($1,000)

Task Year 3 Year 41

Comprehensive Planning 50 1,100
In-Delta Storage 2,296 3,690
Shasta Lake Enlargement 2,575 2,746
Los Vaqueros Reservoir Expansion 3,100 7,550
North-of-the-Delta Offstream Storage 5,900 8,120
Upper San Joaquin River Basin Storage 2,215 1,965

Total 16,136 25,171
1 Proposed budget



CALFED Storage Program
Groundwater Conjunctive Management

Summary of Grant Amounts and Implementation Budget
($1,000)

Grants/Contracts Year 3 Year 4
Proposition 13 0 85,560
Proposition 50, Chapter 7 0 74,493
Proposition 50, Chapter 8 6,400 5,000

Total 6,400 165,053

Implementation Year 3 Year 4
General Fund 1,100 0
Proposition 13 946 1,260
Proposition 50, Chapter 7 1,700 1,693
Proposition 50, Chapter 8 0 250

Total 3,746 3,203




